
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

6:17 PM

Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Mathur, Lalit

Diary #: 023 Date: 01-Mar-2010 Monday

Approved Date:

Shift Hours: 06:30 am 03:30 pm Break: Over Time:

Const Calendar Day: 174

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Weather: cloudy morning – Hi 58°F Low 50 cold, cloudy day, very windy, 50 mph, rainy all afternoon,
elevator closed at lunch onwards.

Description of Work by ABF and its Sub-contractors.

W2 Activities
ABF is not performing any activities at W2.
ABF’s laborer are working on miscellaneous tasks on top of W2.

Pier 7 Activities
·ABF had Monday Morning safety meeting at 7 AM.
·ABF has Lifts 1-W & 4-W, 2-W & 3-W, Cross Beams CB-1, CB-2 & CB-3 all on Pier 7.
·ABF was using Pier-7 Gantry crane, Boom crane, barge crane, forklifts and man lift.
·ABF is working on installing handrails, lights etc on Lift 1W and 2-W.
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·CB-1 was transferred in the barge containing the Gantry Crane for Lift 2-W.
·Most of the temporary works received in the last ship are being moving around and constantly shifted.
·ABF has the Slider and Lifting Frame for Lift 1-W to Pier 7.
·The Pushing Frame was moved to Site about 10 AM.
·ABF is working with the Lifting Frame for Lift 1-W.
·I checked the operations in the morning, noon and later in the afternoon.

OBG Lift Activities at Site:
·ABF people started working at 7:00 AM. Some people worked up to 3:30 PM and a few others continued
upto 5:30 PM.

·Lift 4-E Operations.
·Lift 4-E is in its final position.
·ABF continues to make minor adjustments.
·This morning I saw Hydraulic Jacks for Lifts 1-E to 4-E. But there was no pressure.
·Lift 4-E is 20-30 mm from Lift 3-E.
·I measured the Pedestal Heights as follows:
oNW 812 & 800
oNW810 & 820
oSW829 & 820
oSW792 & 794

·Lift 3-E Operations
·Shear Plates and Seismic Stops already in place.
·It is supported on Pedestals.
·Lift 3-E was 20-25 mm from Lift 2-E.

·Lift 2-E operations.
oThe Lift 2-E is in place within 20-25 mm of Lift 1-E.
oABF is performing welding operations.
oLift 2-E was supported on pedestal shims.
oABF was working inside Lifts 1 and 2 installing bolts and pins in the splice plates.

·Lift 1-E operations
oLift 1-E was supported on the pedestal shims.
oABF is working on welding operation between 1-E and 2-E.

·Shear Leg Crane and Lifting Frame additional Operations
·The Shear Leg Crane and other crane were working on Lifting Frame for Lift 1-W.
·The shear leg crane has relocated to new position for Lifts 1-W through 4-W.
·It started to lift Pushing Frame into position and placed at about 11:45 AM.
·The Cradle for Lift 1-W is at PP 26,27, 28.
·The Pushing Frame is set next to it PP 30.

·Hanging of Working Platform
oABF is working platform under the OBGs at the junction of Lifts 1-E and 2-E.
oToday ABF started to install the guides for welding between Lifts 2-E and 3-E.
oThey also installed a wooden platform.

oOther Activities:
oABF is working for welding inside the vaults at of Lifts 1-E and 2-E.
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